
2012-2035 RTP/SCS  Development Timeline

Feb ’11-Sep ’11
Develop Draft SCS

Nov ’10-Apr ’11
Perform Transportation Needs Assessment

Nov ’10-Nov ’11
Develop Financial Plan

May ’11-Dec ’11
Develop Draft PEIR

Apr ’11-Jul ’11
Develop Transportation Alternatives

APR ’12

Adopt Final
RTP/SCS/PEIR

Dec ’11-Apr ’12
Prepare Final RTP/SCS/PEIR

Aug ’11-Dec ’11
Evaluate Transportation Alternatives

Aug ’11-Dec ’11
Develop Draft RTP

May ’11-Jun ’11
PEIR Scoping Process

FEB ’11

Hold Data
Gathering
Planning
Sessions

APR ’11 JUN ’11 JUL ’11 OCT ’11 NOV ’11 DEC ’11MAR ’11NOV ’10 JAN ‘11DEC ’10 SEP ’11MAY ’11

Release
Draft
RTP/SCS/PEIR

Dec ’11-Feb ’12
Draft RTP/SCS/PEIR
Comment Period
Hold Public Hearings

JAN ’12 FEB ’12

Jan ’12-Feb ’12
Hold SCS 
Workshops with 
Elected Officials

AUG ’11

Jul ’11-Aug ’11
Hold Public 
Outreach Workshops

Jul ’11-Oct ’11
Hold RTP Subcommittee
Transportation Strategy Meetings


