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RHNA Subcommittee

Accomplishments Schedule
 RHNA Subcommittee Charter February 2011

 RHNA Work Plan and Schedule February 2011

 Subregional Delegation Guidelines April 2011

 RHNA Methodology: Social Equity Adjustment June 2011

RHNA Subcommittee
Upcoming Action Items Schedule
 RHNA Methodology:  August 2011

 RHNA Revision Request and Appeals Process Guidelines January 2012

 Draft RHNA Allocation Dec 2011/
Jan  2012

‐Draft RHNA Allocation (CEHD) Feb 2012
‐Draft RHNA Allocation (Regional Council) March 2012

 Decision on Revision Requests July 2012

 Decision Appeals Process/
Recommendation of Final RHNA Allocation  Sept 2012

‐Final RHNA Allocation (CEHD and RC) Oct 2012


