
2012
Basic Approach/Framework and  

Program Set up

2013
Establishing Technical Bases and  

Data Collection

2014
Focus on Major Policy Directions

2015
Establishing the Plan and  

Engaging the Public

2016
Finalizing the 2016-2040 RTP/SCS
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SEPTEMBER 2012-MARCH 2013
New SCAG Subcommittees to begin policy 
development around their respective empha-
sis areas and identify regional priorities

FEBRUARY-MAY 2013
Findings from the Subcommittees will be 
presented at SCAG’s Regional Council, Policy 
Committees, and General Assembly

MAY 2015
SCAG’s General Assembly & Regional Council

SEPTEMBER 2015
Joint Policy Committees recommend Regional 
Council to release the Draft PEIR and Draft 
2016-2040 RTP/SCS for public review and 
comment

OCTOBER 2015
RC approves the release of the Draft PEIR and 
Draft 2016-2040 RTP/SCS for public review 
and comment

APRIL 2016
Regional Council certifies Final PEIR and ap-
proves conformity determination and 2016-
2040 RTP/SCS

MARCH 2016
Joint Policy Committees recommend approval 
to Regional Council of proposed Final PEIR, 
conformity determination, and 2016-2040 
RTP/SCS

JANUARY-SEPTEMBER 2014
Obtain input from cities and counties for 
SCAG’s Growth Forecast and develop list of 
local scenario planning options, through one-
on-one meetings and subregional workshops, 
as applicable

JANUARY-MARCH 2013
Work with local jurisdictions to collect neces-
sary data for use in the 2016-2040 RTP/SCS 
(general plan, existing land use, zoning, hous-
ing unit demolitions, etc.)

APRIL-JUNE 2013
Communicate with jurisdictions and stake-
holders about the implementation of SCAG’s 
work plan for the 2016-2040 RTP/SCS

OCTOBER 2015-MARCH 2016
Conduct workshops with Elected Officials and 
other appropriate outreach to fulfill State & 
Federal outreach requirements

OCTOBER-DECEMBER 2014
Seek policy input/direction from Policy Com-
mittees and Regional Council on: the Scope of 
the Program Environmental Impact Report and 
RTP/SCS Strategies

JANUARY-MARCH 2015
Development of alternatives for achieving 
SCAG’s regional GHG reduction targets, as set 
by ARB, and conformity emission budgets set 
in applicable State Implementation Plans

JULY-SEPTEMBER 2012
•	 Determine the basics: What will be the 

base year/horizon year? How will this 
match up with available data from national 
and state-wide resources?

•	 Development of Draft Framework and 
Approach/Methodology: How will we get 
there?

•	 Data/GIS, Model/Tool Development: What 
will be the tools used to quantify out-
comes?

•	 Identify uncertainties: What factors are 
outside our control? (e.g. ARB GHG Target 
revisions, planning for jurisdictions that 
require 4 year housing element cycle?)

OCTOBER-DECEMBER 2012
Roll out the framework and methodology for 
development of the 2016-2040 RTP/SCS

APRIL-MAY 2014
SCAG submits its regional GHG reduction 
methodology and GHG Reduction Targets to 
ARB (pending further discussion)

FEBRUARY 2016
Conclude and finalize Economic & Job Cre-
ation Analysis Component of the 2016-2040 
RTP/SCS

APRIL-JUNE 2015
Conduct county-specific Draft 2016-2040 
RTP/SCS Planning Workshops to fulfill SB 375 
outreach requirements (16 workshops mini-
mum, including extensive outreach for public 
participation)

OCTOBER 2015
Conduct extensive outreach to cities, coun-
ties, stakeholders, and the public  on the Draft 
2016-2040 RTP/SCS and PEIR to fulfill State & 
Federal requirements. Start of public input on 
the Draft RTP/SCS document

JANUARY 2014
Subregions sign letter of intent to accept SCS 
delegation and submit this document to SCAG

MARCH 2015
Delegated Subregions complete their Sustain-
able Communities Strategies and submit their 
plans to SCAG

Public Outreach and Input from Local Jurisdictions

SCS Development for Delegated Subregions

Staff Actions in Relation to Policy/Plan Development

Regional Council Policy Committees/Subcommittees  
Milestones

DECEMBER 2014
Growth Forecast, Land Use Patterns,
and Preliminary Financial Assumptions for the
RTP/SCS to be completed

DECEMBER 2013
Complete preliminary calibrations to SCAG’s 
technical models

SEPTEMBER 2014
Deadlines for input from local jurisdictions on 
SCAG’s Growth Forecast, and for County
Transportation Commissions (CTCs) to provide 
preliminary input on all planned projects to 
SCAG for the RTP/SCS 

On April 4, 2012, the Regional Council of the Southern California Association of Governments (SCAG) adopted the 2012-2035 Regional Transportation Plan/Sustainable Communities Strategy (RTP/SCS): Towards a Sustainable Future. The RTP/SCS was the culmination of a multi-year effort 
involving stakeholders from across the SCAG Region. SCAG plans to build upon the success of its recent efforts and continue the vision for sustainable growth �in the next planning cycle. This schedule provides a preliminary summary �of development and phasing for the 2016-2040 RTP/SCS. 
Both the technical framework and timeline for collaboration with regional stakeholders are presented in detail. It is important to note that as development of the 2016-2040 RTP/SCS solidifies, changes may be made to account for input from our governing bodies and our partner agencies.

MAY 2014
SCAG’s General Assembly & Regional Council

MARCH 2015
Final input on planned projects from the CTCs 
for the Draft 2016-2040 RTP/SCS


